

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase VIII – SPSR Nellore District – “Providing BT surface to the road from Km 9/8 of Juvvaladinne road to C.R.Palem in SPSR Nellore District” - Re-Revised Administrative Sanction – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2264

Dated:14-12-2012.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD.(progs.II) Dept., Dated 27.02.2009.
- 2) G.O.Rt.No.1653, PR&RD (Progs.II) Dept, dated.11.11.2010.
- 3) From the ENC (PR), Hyd.Lr.No.DEE.IV/W4/APVIII 1403/133 / 2008-09, dt. 06-9-2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.143.00 lakh in respect of the work “Providing BT surface to the road from Km 9/8 of Juvvaladinne road to C.R.Palem in SPSR Nellore District” under PMGSY, Phase VIII. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.186.00 lakh on the above said road work due to certain deviations and additional work.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.186.85 lakh as against the Original Administrative Sanction of Rs.143.00 lakh and Revised Administrative Sanction of Rs.186.00 lakh in respect of the work “Providing BT surface to the road from Km 9/8 of Juvvaladinne road to C.R.Palem in SPSR Nellore District” under PMGSY, Phase VIII due to Price escalation.

3. Government after examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.186.85 lakh (Rupees One crore eighty six lakh and eighty five thousand only) indicating GOI share of Rs.143.00 lakh (Rupees One crore forty three lakh only) and State share of Rs.0.85 lakh (Rupees Eighty five thousand only) (already accorded as RAS of Rs.43.00 lakh + 0.85 lakh to be accorded as Re-RAS) in respect of the work “Providing BT surface to the road from Km 9/8 of Juvvaladinne road to C.R.Palem in SPSR Nellore District” under PMGSY Phase VIII as against the RAS Rs.186.00 lakh (Rupees One crore Eighty six lakh only) and OAS of Rs.143.00 lakh (Rupees One crore forty three lakh only) due to Price escalation has to be borne by the State Government under PMGSY guidelines. The details of the amount chargeable are as follows:

Original Administrative Sanction	: Rs. 143.00 lakh
<u>RAS</u> (PMGSY+State Share)	: Rs.143.00+43.00
As per the G.O.MS.No.390, PR&RD (Progs.II) Dept, , dt. 15.10.2008	=Rs.186.00 lakh
The Present proposal to be accorded as Re-RAS (PMGSY+State Share+State Share)	: Rs.143.00+43.00+0.85 = Rs.186.85 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.30075/593/12/Expr.PR&RD, dated 09.11.2012.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.SUBRAHMANYAM
PRINCIPAL SECRETARY TO GOVERNMENT, PR (FAC)

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, SPSR Nellore District.
The District Treasury Officer, SPSR Nellore District.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.